

Adresse	Forventet anlægsstart (anlægsperiode 10-15 dage pr. tilslutning)
Abildgården 16, 6091	03-07-2023
Abildgården 4,5,8,9,10,11,13,14, 6091	03-07-2023
Abildgården 9, 6091	03-07-2023
Abildvej 3-33 og 35-57, 6091 Sdr. Bjert, 28 bolig, H450 - S28/280	23-01-2023
Agervænget 1, 6000	05-02-2024
Agervænget 19, 6000	23-10-2023
Atlasvej 17, 7100	24-05-2023
Atlasvej 39, 7100	21-11-2022
Balles vej 25, 27, 31, og 35, 7000 (HL:54 + S4/90)	29-05-2023
Binderupvej 12, 6091	06-11-2023
Binderupvej 4A, 6091	01-01-2024
Binderupvej 8, 6091	12-06-2023
Birkholmvej 9, 7000	20-11-2023
Bjerreager 19, 7120	09-10-2023
Bjerreager 25, 7120	10-05-2023
Bjerreager 39, 7120	09-10-2023
Bjerreager 50, 7120	28-08-2023
Bjerreager 51, 7120	28-08-2023
Bjerreager 68, 7120	28-08-2023
Bjerreager 76, 7120	21-02-2023
Bjerreager 84, 7120	23-02-2023
Bjerregårdsvej 6, 7000	04-12-2023
Bjert Stationsvej 5, 6091	16-10-2023
Bjert Stationsvej 7, 6091	16-10-2023
Bjert Vestervang 11,6091	06-11-2023
Bjolderupvej 38, 6000	05-02-2024
Brahesborgvej 4, 7000	29-01-2024
Bredager 16, 7120	12-06-2023
Bredager 24, 7120	13-06-2023
Bredager 4, 7120	15-06-2023
Bredager 57, 7120	15-06-2023
Bredager 60, 7120	21-08-2023
Bredalle Byvej 3, 7120	20-04-2023
Brombærvænget 12, 6000	08-01-2024
Bækager 1, 7120	09-10-2023
Bækager 8, 7120	21-08-2023
Bøgevang 27-41, 7100 Vejle	29-05-2023
Catolhavegyden 6, 6000	25-09-2023
Dalbyvej 75, 6000	27-11-2023
Dalbyvej 85, 6000	11-03-2024
Dalsvinget 3, 7000	11-03-2024
Damager 19, 7120	14-04-2023
Damager 20, 7120	14-08-2023
Eegsvej 20, 6091	27-11-2023
Ekkodalen 12, 7000	11-09-2023
Elboparken 33, 7000	04-12-2023
Elborg Nord 14, 7000	29-01-2024
Engdalen 1-21, 6091	07-08-2023
Engdraget 1, 6091	02-10-2023
Engdraget 22-32, 6091 (HL:38 + S6/130)	12-06-2023
Engdraget 36, 6091	02-10-2023
Engdraget 9, 6091	02-10-2023
Engen 1, 6000	05-02-2024
Engen 3, 6000	18-03-2024
Englække 1, 6091	08-01-2024
Englække 6, 6091	12-02-2024
Fasanvej 6, 7120	22-05-2023
Fiskervænget 8, 7000	23-10-2023
Fjeldparken 54, 6000	27-11-2023
Fjordvej 94, 6000	18-03-2024
Forsythiavej 36, 7000	11-03-2024
Fredericiavej 5, 7000	04-12-2023
Fælledvej 3, 6000	03-07-2023
Gartnervænget 4,6, 6091	06-11-2023
Gl. Bjært 20, 6091	17-10-2022
Gl. Bjært 2B, 6091	19-06-2023
Gl. Bjært 37, 6091	19-06-2023
Gl. Bjært 41, 6091	19-06-2023

Adresse	Forventet anlægsstart (anlægsperiode 10-15 dage pr. tilslutning)
Gl. Bjært 53, 6091	28-08-2023
Gl. Bjært 58, 6091	28-08-2023
Gl. Bjært 60, 6091 (HL + 10 stik)	04-09-2023
Gl. Bjært 67, 6091	28-08-2023
Granbakken 7, 7000	29-01-2024
Grønager 20, 7120	23-10-2023
Grønager 6, 7120	22-06-2023
Grønager 8, 7120	22-06-2023
Guldager 1, 6091	06-11-2023
Guldager 1, Bjert	06-11-2023
Hasselvænget 17, 6091	25-09-2023
Hasselvænget 19, 6091	25-09-2023
Hasselvænget 20, 6091	20-11-2023
Hasselvænget 40, 6091	01-01-2024
Havevej 2, 6091	09-10-2023
Havevej 30, 6091	09-10-2023
Havevej 6, 6000	09-10-2023
Hegnsgårdsvej 10, 7120	15-05-2023
Hegnsgårdsvej 39, 7120	02-10-2023
Hegnsgårdsvej 46, 7120	10-05-2023
Hegnsgårdsvej 58, 7120	16-05-2023
Hegnsgårdsvej 6, 7120	11-05-2023
Hegnsgårdsvej 65, 7120	17-05-2023
Heimdalsvej 12, 6000	15-01-2024
Hirseager 22, 7120	17-04-2023
Hirseager 27, 7120	28-06-2023
Hirseager 3, 7120	27-06-2023
Hjarupvej 32, 6000	23-10-2023
Hjarupvej 7, 6000	23-10-2023
Holtebakken 5, 7000	01-01-2023
Holtebakken 5, 7000	11-03-2024
Hoppesvej 34, 6000	18-03-2024
Husager 1, 7120	14-08-2023
Husager 13, 7120	18-09-2023
Husager 16, 7120	14-08-2023
Hvilestedvej 49, 6000	27-11-2023
Idyl Allé, 6000 H:405 - S20/450	27-10-2023
Kirkebakken 16, 7120	18-09-2023
Klokkeager 10, 7120	23-01-2023
Klokkeager 18, 7120	23-10-2023
Klokkehøj 5, 6000	13-11-2023
Kornager 10, 7120	03-04-2023
Kornager 23, 7120	03-04-2023
Kornager 26, 7120	27-03-2023
Kornager 29, 7120	08-06-2023
Kornager 31, 7120	09-10-2023
Kornager 41, 7120	30-03-2023
Kornager 54, 7120	23-10-2023
Kornager 64, 7120	30-03-2023
Kornager 9,16,56, 7120	28-03-2023
Kringsvej 4, 6000	18-03-2024
Kystager 11, 7120	20-04-2023
Kystager 12, 7120	25-09-2023
Kystager 9, 7120	11-09-2023
Langholm 22, 6000	13-11-2023
Løgervej 20, 6091	08-01-2024
Løgervej 35, 6091	18-03-2024
Magnoliavej 19, 7100	16-10-2023
Mariavej 4, 6091	27-11-2023
Matrosvænget 4, 7000	04-12-2023
Mettesvej 2, 3, 6, 7120 Vejle Øst	12-06-2023
Morbærvej 30, 7000	29-01-2024
Mosegårdsvej 35B, 7000	08-01-2024
Møllebakken 1, 6091	20-11-2023
Møllevang 17, 6091	13-11-2023
Møllevang 21, 6091	27-11-2023
Møllevang 9, 6091	12-02-2024
Nederager 18, 7120	18-04-2023

Adresse	Forventet anlægsstart (anlægsperiode 10-15 dage pr. tilslutning)
Nederager 9, 7120	26-06-2023
Nedervej 15, 6000	13-11-2023
Nordtoftevej 2, 7100	23-10-2023
Nordtoftevej 4, 7100	21-08-2023
Nøddebo 29, 6000	02-10-2023
Nøddebo 31, 6000	27-11-2023
Nøddebo 7, 6000	02-10-2023
Nørrebjerget 12, 7100	01-03-2023
Nørrebjerget 16, 7100	22-05-2023
Nørrebjerget 18, 7100	11-09-2023
Nørrebjerget 28, 7100	25-05-2023
Nørrebjerget 9, 7100	22-05-2023
Nørrediget 13, 7100	24-05-2023
Nørrediget 25, 7100	30-05-2023
Nørrediget 27, 7100	01-03-2023
Nørrediget 3, 7100	28-02-2023
Nørrediget 32, 7100	27-02-2023
Nørrediget 38	16-10-2023
Nørrediget 44, 7100	24-02-2023
Nørrediget 46, 7100	23-02-2023
Nørrediget 50, 7100	16-10-2023
Nørrediget 56, 7100	31-05-2023
Nørrekær 10, 7100	01-06-2023
Nørrekær 12, 7100	02-06-2023
Nørrekær 6B, 7100	03-03-2023
Nørrevænget 9, 6091	13-11-2023
Nørrevænget 9A, 6091	13-11-2023
Overager 16, 7120	11-09-2023
Overager 19, 7120	28-08-2023
Overager 27, 7120	02-10-2023
Overager 37, 7120	13-03-2023
Overager 45, 7120	19-04-2023
Overager 55, 7120	23-10-2023
Overager 56, 7120	20-03-2023
Plantagevej 50, 7000	07-08-2023
Plovager 12, 7120	14-06-2023
Plovager 3, 7120	08-06-2023
Plovager 6, 7120	21-08-2023
Poul Møllers Vej 14, 6000	05-02-2024
Prangerager 26, 7120	13-07-2023
Prangerager 73, 7120	18-09-2023
Reinholdts Bakke 16, 6640	12-06-2023
Rosenvænget 2, 6091	08-01-2024
Rosenvænget 3, 6091	20-11-2023
Runeager 1, 7120	06-06-2023
Runeager 3,7, 7120	06-02-2023
Runeager 4, 7120	07-06-2023
Runeager 5, 7120	08-06-2023
Rønnebækgårdsvej 21, 7000	01-01-2024
Saturnvej 20, 7100	26-05-2023
Schultzvej 2, 6091	13-11-2023
Skrænten 11, 6091	06-11-2023
Skrænten 13, 6091	14-08-2023
Skrænten 15, 6091	06-11-2023
Skrænten 16, 6000	14-08-2023
Skrænten 17, Kolding	17-10-2022
Skrænten 34, 6000	14-08-2023
Skrænten 6 & 10, Bjert	17-10-2022
Smalager 11, 7120	09-03-2023
Smalager 21, 7120	23-10-2023
Smalager 30, 7120	06-02-2023
Snareager 14, 7120	16-08-2023
Snareager 24,40, Vejle	13-02-2023
Snareager 30, 7120	13-02-2023
Snareager 44, 7120	16-08-2023
Snareager 9, 7120	13-02-2023
Snoghøjvej 31, 7000	13-06-2023
Solbærvænget 4, 6000	16-10-2023

Adresse	Forventet anlægsstart (anlægsperiode 10-15 dage pr. tilslutning)
Solvej 19, 7120	19-06-2023
Solvej 29, 7120	06-06-2023
Solvej 34, 7120	07-06-2023
Solvej 36, 7120	08-06-2023
Solvej 39, 7120	21-06-2023
Spangager 3, 7120	19-06-2023
Spangager 4, 7120	19-06-2023
Stenderupvej 50, 6091	19-06-2023
Stenderupvej 54, 6091	19-06-2023
Stenderupvej 57, 6091	12-06-2023
Stensgårdsvej 1, 7000	25-03-2024
Stensgårdsvej 65, 7000	11-09-2023
Storegade 39, 6640	12-02-2024
Strandbakken 28, 6000	09-10-2023
Sønderbyvej 16, 6091	09-10-2023
Sønderbyvej 22, 6091	09-10-2023
Sønderbyvej 26, 6091	09-10-2023
Sønderled 33, 6000	20-11-2023
Toftegårdsvej, 6091 (15 stik + HL)	07-08-2023
Toftevænget 12, 6000	26-06-2023
Toftevænget 17, 6000	05-02-2024
Toftevænget 24, 6000	19-06-2023
Toftevænget 30, 6000	14-08-2023
Toftevænget 42, 6000	19-06-2023
Tornager 19, 7120	19-06-2023
Tornager 20, 7120	20-06-2023
Tornager 23, 7120	21-06-2023
Tueager 13, 7120	13-03-2023
Tueager 15, 7120	28-04-2023
Tueager 17, 7120	01-05-2023
Tueager 19, 7120	02-05-2023
Tueager 21, 7120	02-05-2023
Tueager 22, 7120	09-05-2023
Tueager 23, 7120	03-05-2023
Tueager 27, 7120	04-05-2023
Tueager 28, 7120	09-03-2023
Tueager 33, 7120	13-03-2023
Tueager 37, 7120	09-05-2023
Tueager 51, 7120	24-04-2023
Tueager 53, 7120	25-04-2023
Tueager 7, 7120	26-04-2023
Tueager 9, 7120	27-04-2023
Underager 1, 7120	14-08-2023
Underager 7, 7120	15-08-2023
Underager 8, 7120	09-05-2023
Vangeager 2, 7120	29-06-2023
vangeager 4, 7120	09-08-2023
Vangeager 7, 7120	09-02-2023
Vesterløkke 13, 6000	16-10-2023
Vesterløkke 18, 6091	01-01-2024
Vesterløkke 20, 6091	10-07-2023
Vesterløkke 21, 6091	16-10-2023
Vesterløkke 27, 6091	01-01-2024
Vesterløkke 33, 6091	10-07-2023
Vesterløkke 34, 6091	15-01-2024
Vesterløkke 39, 6091 Bjert	16-10-2023
Vesterløkke 43, 6091	30-10-2023
Vonsildvej 87, 6000	15-01-2024
Vyffs Vej 11, 6000	25-09-2023
Vyffs vej 12, 6000	22-08-2022
Vævertoften 4, 6000	04-12-2023
Vårager 10, 7120	05-04-2023
Vårager 6, 7120	25-09-2023
Vårager 8, 7120	04-04-2023
Vårager 9, 7120	12-04-2023
Østerløkke 1, 6091	15-01-2024
Østerløkke 23, 6091	04-12-2023
Østerløkke 4, 6091	20-11-2023

Adresse	Forventet anlægsstart (anlægsperiode 10-15 dage pr. tilslutning)
Åvænget 1, 6091 Bjert	23-10-2023
Åvænget 15, 6091 Bjert	23-10-2023
Åvænget 4, 6091 bjert	23-10-2023